


HOUSTON-GALVESTON
NAVIGATION CHANNELS, TEXAS

45' PROJECT




PROJECT DESCRIPTION

. EXISTING PROJECT: HSC - 40° X 400°
GALVESTON CHANNEL - 40’ X 1,100’

« AUTHORIZATION: WRDA 1996 (P.L. 104-303 OCT 12. 1996

- PROPOSED PROJECT: ~ HSC-45"X 530
GC - 45’ X 650’ - 1,112’

BENEFICIAL USE DISPOSAL PLAN

. SPONSORS: PORT OF HOUSTON AUTHORITY
CITY OF GALVESTON




PROJECT STATUS




HOUESTON - GRLVESTON NAVIGATION CHANNELS
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@ CONTRACT REACH NUMBER

OFFSHORE
REACH

GALVESTON
CHANNEL REACH

‘ BENEFICIAL

USE BERM



PROJECT CONTRACTS

ENTRANCE CHANNEL EXTENTION

- ADVERTISED - 15 JUN 1998
* BIDS OPENED - 16 JUL 1998
* AWARDED -7 AUG 1998

- LOW BIDDER - BEAN HORIZON CORP &
STUYVESANT-DREDGING CO. ($10,817,000)

* NOTICE TO PROCEED - 24 AUG 1998

s COMMENCEMENT OF WORK - 8 DEC 1998
« COMPLETION - 14 JUL 1999

* AMONT PAID - $10,134,456.40




PROJECT CONTRACTS

JETTY AND ENTRANCE CHANNEL

« ADVERTISED - 25 JAN 1999

* BIDS OPENED - 25 FEB 1999

* AWARDED - 19 MAR 1999

* LOW BIDDER - BEAN HORIZON CORP & STUYVESANT
—DREDGING CO. ($28,670,334)

« RECEIPT OF NOTICE TP PROCEED - 14 APR 1999
 COMMENCEMENT OF WORK - 29 APR 1999

* COMPLETION - 15 APR 2000

« AMOUNT PAID - $29.689,353




Self-propelled hopper dredge
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OFFSHORE

BENEFICIAL USE BERM
MARCH 2000




PROJECT CONTRACTS

LOWER BAY CHANNEL

ADVERTISED - 22 JUN 1998

BIDS OPENED -4 AUG 1998

AWARDED -4 SEP 1998

LOW BIDDER - GREAT LAKES DREDGE &
DOCK CO. (352,285,040)

NOTICE TO PROCEED ACK - 28 SEPT 1998
COMMENCEMENT OF WORK -13 OCT 1998
COMPLETION -4 DEC 2000

AMOUNT PAID - $56,363.831
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i PROJECT CONTRACTS

OYSTER REEF PAD CONSTRUCTION

ADVERTISED - 6 JAN 1999

BIDS OPENED - 19 FEB 1999

AWARDED - 12 MAR 1999

LOW BIDDER - LUHR BROTHERS, INC. ($14,786,500)
NOTICE TO PROCEED - 24 MAR 1999

RECEIPT OF NOTICE TO PROCEED - 29 MAR 1999
COMMENCEMENT OF WORK - 13 APR 1999
COMPLETION - 27 JUL 2000

AMOUNT PAID - $14,134,837
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i PROJECT CONTRACTS

UPPER BAY CHANNEL

ADVERTISED -8 NOV 1999

BIDS OPENED - 21 DEC 1999

AWARDED - 19 JAN 2000

LOW BIDDER - WEEKS MARINE, INC. ($22,356,016)
RECEIPT OF NOTICE TO PROCEED -7 FEB 2000
COMMENCEMENT OF WORK - 17 FEB 2000
COMPLETED -4 NOV 2001

AMOUNT PAID - $25,177,870.78
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i PROJECT CONTRACTS

LOWER BAYOU CHANNEL

ADVERTISED - 15 FEB 00

BIDS OPENED - 30 MAR 00

AWARDED — 21 APR 2000

LOW BIDDER - BEAN / STUYVESANT ($18,959,913)
NOTICE TO PROCEED - 28 APR 2000

RECEIPT OF NOTICE TO PROCEED - 1 MAY 2000
COMMENCEMENT OF WORK — 16 MAY 2000
ESTIMATED COMPLETION — 27 SEP 2002
AMOUNT PAID -
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i PROJECT CONTRACTS

UPPER BAYOU CHANNEL

ADVERTISED - 16 JUN 1998

BIDS OPENED - 17 JUL 1998

AWARDED -26 OCT 1998

LOW BIDDER - RENDA MARINE INC. ($12,526,100)
NOTICE TO PROCEED - 12 NOV 1998
COMMENCEMENT OF WORK -7 DEC 1998
ESTIMATED COMPLETION - 19 FEB 2000
REVISED COMPLETION - 31 MAR 2001

WORK DELETED - 18 SEP 2001

AMOUNT PAID -
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i PROJECT CONTRACTS

MID BAY CHANNEL

ADVERTISED - 14 JUN 2001

BIDS OPENED - 24 SEP 2001

AWARDED - 28 SEP 2001

LOW BIDDER - WEEKS MARINE, INC ($89,939,969.35)
NOTICE TO PROCEED (NTP) —4 OCT 2001

NTP ACKNOWLEDGED - 24 OCT 2001
COMMENCEMENT OF WORK - 27 0CT 2001
ESTIMATED COMPLETION - 13 DEC 2003

AMOUNT PAID -
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i PROJECT CONTRACTS

MID BAYOU CHANNEL
(GOAT ISLAND)

CONTRACT ON HOLD
ADVERTISE — 13 NOV 2001
PRE-BID CONFERENCE - 21 NOV 2001
OPEN BIDS - 18 DEC 2001
AWARD — 11 JAN 2002
LOW BIDDER - ($)
NOTICE TO PROCEED - 25 JAN 2002
COMMENCEMENT OF WORK - 8 FEB 2002
ESTIMATED COMPLETION — 6 SEP 2003
AMOUNT PAID - $
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i PROJECT CONTRACTS

REDFISH ISLAND
RESTORATION

ADVERTISED — 17 JAN 2002

OPEN BIDS — 20 FEB 2002

AWARD - 13 MAR 2002

LOW BIDDER - ($)

NOTICE TO PROCEED — 21 MAR 2002
COMMENCEMENT OF WORK — 28 MAR 2002
ESTIMATED COMPLETION — 2 OCT 2002
AMOUNT PAID -
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i PROJECT CONTRACTS

BARGE LANES
CONSTRUCTION

NEPA COMP — JUN 2002

ADVERTISE — DEC 2002

OPEN BIDS - MAR 2003

AWARD — APR 2003

LOW BIDDER - ($)

NOTICE TO PROCEED — APR 2003
COMMENCEMENT OF WORK — MAY 2003
ESTIMATED COMPLETION — NOV 2003
AMOUNT PAID -




HOUSTON-GALVESTON
NAVIGATION CHANNELS, TEXAS

45' PROJECT
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530 ft

530 ft

Upper and Mid-bay
Barge Lane Option




HOUESTON - GRLVESTON NAVIGATION CHANNELS
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sl PIPELINES

90 PIPELINES WILL
REQUIRE REMOVAL

« LETTERS DIRECTING REMOVAL SENT
OUT AROUND JUNE 17, 1998




HOUSTON-GALVESTON
NAVIGATION CHANNELS, TEXAS

45" PROJECT
PIPELINE CROSSINGS



US Army Corps

of Engineers
Galveston District

Safety Tips Around Dredges

Dan Wyatt
Chief, Safety & Occupational Health

danny.j.wyatt(@usace.army.mil
409-766-3101

www.swg.usace.army.mil/so



Rule 24a

Vessel or object being towed-length of tow
exceeds 200 meters. Same for Inland.



Rule 24d

Power-driven vessel towing astern—Ilength of tow
200 meters or less. When masthead lights for towing
or pushing are exhibited aft, a forward masthead light
1s required. Same for International.



Rule 27a

Vessel engaged in dredging or underwater
operations when restricted in ability to
maneuver—not making way with an obstruction
on the starboard side. Same for International.









